



MPRB Current Development Rehabilitation Projects



Facility	Location	Project	Impact on Public	Status	Contact
<i>B F Nelson Park</i>	East bank of Mississippi River at Marshall & 3rd Ave. N	Landscaping, riverbank stabilization More Information	Park undeveloped	Completion spring '09*	Nick Eloff 612-230-6465 Emily Ero Phillips 612-230-6468
<i>Bohemian Flats</i>	West River Pkwy. & 4th Ave. S	New picnic shelter and trail; resurfacing of parkway where I35W bridge fell	Minor and temporary detours for parkway resurfacing	Picnic shelter, trail postponed until bridge remnants removed (scheduled June '09); pkwy work spring '09*	Nick Eloff 612-230-6465
<i>East Phillips Park</i>	2300 17th Ave. S	New cultural and community center		Schematic design approved by board; out for bid fall '09*	Lonnie Nichols 612-230-6525
<i>East River Flats Park</i>	East River Parkway near Harvard St.	New emergency boat ramp behind U of M rowing club (City Fire Department project)	Ramp inaccessible during demolition and construction		Andrea Weber 612-230-6466
<i>East River Flats Park</i>	East River Parkway near Harvard St.	Relocation, reconstruction of parking lot, stormwater infiltration area		Project complete	Jim Holtzlider 612-230-6462
<i>East River Pkwy. Trails</i>	Ped trail from Franklin Ave. south to city limits; bike and ped trail from Franklin north to 1200' north of Fulton St. SE	Bicycle and pedestrian trail reconstruction		Trail complete; open spring '09*	Nick Eloff 612-230-6465 Emily Ero Phillips 612-230-6468
<i>Franklin Steele Square</i>	1601 5th Ave. S	New splash pad, shelter, plaza, lighting, playground More Information		Project complete	John Monnens 612-230-6471
<i>Grand Rounds</i>	St. Anthony Parkway to E River Parkway	Completion of "Missing Link" More Information		Master Plan adopted by Park Board; being reviewed by the Metropolitan Council	Nick Eloff 612-230-6465
<i>Jackson Square</i>	22nd Ave. & Jackson St. NE	Public art		Foundation, some elements (benches) installed; artwork installed spring '09*	Emily Ero Phillips 612-230-6468



MPRB Current Development Rehabilitation Projects



Facility	Location	Project	Impact on Public	Status	Contact
Kenny Park	1328 58th St. W	Tennis court (2) replacement	Courts closed during construction	Construction scheduled for spring '09*; color-coating in '10*	Alex Zachary 612-313-7716
Lake Calhoun	South parkway near Richfield Road	Parking lot reconstruction More Information	Trails will remain open; parking lot will be closed.	Construction scheduled for summer '09*	Andrea Weber 612-230-6466
Lake Hiawatha Park	2701 44th St. E	Public art: Listening Vessel sculpture		Completion spring '09*	Lonnie Nichols 612-230-6525
Lake of the Isles Pkwy.		Parkway repaving More Information	Repaving being done in sections; road closures and detours posted.	Under construction spring-summer '09*	Nick Eloff 612-230-6465
Lake of the Isles		Shoreline planting; pedestrian pathway reconstruction, landscaping, new benches; canoe rack improvements. More Information	Bike and pedestrian pathways open	Substantially complete; additional trees to be planted spring '09*	Andy Lesch 612-230-6438
Lake of the Isles	Mike's Island and Raspberry Island	Native habitat restoration More Information		Ongoing treatment of invasive species; planting of native species fall '09, spring '10*	Andy Lesch 612-230-6438
Longfellow Park	3435 36th Ave S	New floor tiles and kitchen renovation.	Building to remain open; may be minor disruptions during construction activities.	Scheduled for '09*	Lonnie Nichols 612-230-6525
Lyndale Park Peace Garden	1300 42nd St.	Peace bridge construction		Design for the bridge is in development	Alex Zachary 612-313-7716
Minnehaha Park - Lower Glen	4645 Godfrey Pkwy	Repair of WPA walls and stairways; creek bank stabilization More Information	Stairway closed during construction; upper viewing open; sections of lower glen closed as needed; please heed signage.	Construction continuing through summer '09*	Andy Lesch 612-230-6438



MPRB Current Development Rehabilitation Projects



Facility	Location	Project	Impact on Public	Status	Contact
Minnehaha Park - Wabun Picnic Area- Phase II	4645 Godfrey Pkwy.	New service road alignment, picnic shelters, tables, maintenance building, bike & walking paths in the former Omemee area More Information	Lower Wabun (formerly Omemee) closed Aug. '09-June '10*	Construction scheduled to begin August '09*	Andy Lesch 612-230-6438
Mississippi River Gorge	East River Pkwy. near Arlington St.	More Information	Trail closed near Arlington St.	Scheduled for summer '09*	Andrea Weber 612-230-6466
Morris Park	5531 39th Ave. S	New playground equipment and site amenities		Completion and dedication being planned for '09	Lonnie Nichols 612-230-6525
North Mississippi Park	4900 North Mississippi Court	Between 51st and 53rd Ave. N, Trail, parking lot improvements: removal of old Lyndale Ave., additional picnic shelters, bike trail extension More Information	Access to park maintained	Completion mid-June '09*	Andy Lesch 612-230-6438 Emily Ero Phillips 612-230-6468
Pool Drain Covers	All pools in the system	Evaluation for compliance with new federal regulations and modifications to bring all pool drain covers into compliance	It is anticipated that all pools will be ready for use at the beginning of the pool season.	Evaluations in progress	John Monnens 612-230-6471
St. Anthony Parkway	Mississippi River to Stinson Pkwy.	Rebuild three miles of trail		Complete except for minor landscaping to be completed in spring '09*	
Sheridan Memorial Park	Mississippi River east bank at Broadway	Land acquisition, shoreline stabilization More Information		Shoreline stabilization complete; turf seeding spring '09*	Nick Eloff 612-230-6465
Theodore Wirth Park	3200 Glenwood Ave.	Phase II of Wirth beach improvements: playground and beach site restructure More Information	Access to beach, beach house, and parkway will be maintained	Under construction summer '09*	Andrea Weber 612-230-6466
Theodore Wirth Park	Luce Line Trail	Completion of final section of Luce Line Trail from Twin Lake to Wirth Pkwy (another connecting section in the Luce Line trail network More Information)	Sections of off-road cycling trail that intersect new bike trail closed during construction.	Construction scheduled for fall '08, spring '09*	Mike Kimble 612-230-6469



MPRB Current Development Rehabilitation Projects



Facility	Location	Project	Impact on Public	Status	Contact
<i>Theodore Wirth Park</i>	Off-Road Cycling Trail	Addition of expert loop and realignments related to the new Luce Line trail.	Trails will be closed due to construction of the Luce Line trail.	Under construction by volunteers throughout summer	Andrea Weber 612-230-6466
<i>Theodore Wirth Park</i>	Southeast of Hidden Lake	Erosion control of steep bank southeast of Hidden Lake		Options under study	Emily Ero Phillips 612-230-6468 Kelly Dennis 612-370-4961
<i>West River Parkway</i>	Franklin Ave. to Godfrey Pkwy.	Bike and pedestrian trail improvements More Information	Improvements to be completed in sections. Section of trail under construction will be closed. Use East River Pkwy trail or other route.	Under construction summer '09*	Nick Eoloff 612-230-6465

* weather, construction schedules permitting